
Issues

Estimated time: 9.0  Estimated remaining time: 9.0  Spent time: 9.75

# Project Tracker Status Priority Subject Assignee Spent time Updated

434 Scrumlin Website Feature Testing Normal Acknolegement Approval systems Shashi Kanta 1.00 11/03/2025 01:32 PM

433 Scrumlin Website Feature Testing Normal Following Sequence Shashi Kanta 0.50 11/03/2025 01:30 PM

428 Scrumlin Website Feature Testing Normal Customer Request Management Shashi Kanta 4.00 11/03/2025 12:33 PM

427 Scrumlin Website Feature Testing Normal Product Page Shashi Kanta 3.00 11/03/2025 12:05 PM

426 Scrumlin Website Feature Testing Normal Client Testimonial Shashi Kanta 1.25 11/03/2025 04:58 AM
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